CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE

Project: I-25 Corridor: Construction Management, Inspection and Testing
Consultant Services

CDOT Region 1

SHORT-LIST/SELECTION PHASE

FIRST ADVERTISEMENT 02/07/08
SUBMIT SOI * 02/21/08
SELECTION BOARD MEETING 03/10/08
CHIEF ENGINEER SELECTION APPROVAL 03/10/08
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE * 03/28/08
AUDIT REQUESTED * 03/28/08
AUDIT COMPLETED 04/11/08
COST NEGOTIATION MEETING * 04/14/08
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 05/16/08

*Activities that involve consultant



